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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

April 26, 2011 
 
These minutes summarize the meeting of the Hunters Point Shipyard (HPNS) Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) held on April 26, 2011, at the CH2M HILL offices in 
Oakland, California.  Participants in the meeting included the BCT, which is made up of 
representatives from the Department of the Navy (Navy), the U.S. Environmental Protection 
Agency (EPA), the California Department of Toxic Substances Control (DTSC), and the San 
Francisco Bay Regional Water Quality Control Board (Water Board).  The City of San Francisco 
(City), their consultants, the Lennar team of developers, and Navy consultants also attended the 
meeting.  These minutes describe the key points, decisions, and action items agreed to at the 
meeting.  A list of attendees is included as Attachment A.  The document review table is 
included as Attachment B.  The action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Melanie Kito (Navy, Lead Remedial Project Manager [RPM]) began the meeting with Navy 
business.  She announced that Doug Gilkey (Navy) and Thomas Macchiarella (Navy) are no 
longer Base Closure Manager (BCM) and Deputy BCM.  John Hill (Navy) and Deb Theroux 
(Navy) have taken over these positions.  Ms. Kito introduced the new Navy intern, Chris 
Dirscherl.  He also interned at the Resident Officer in Charge of Construction (ROICC) office.   
Chris Yantos (Navy, RPM) has taken over the radiological program.  Jim Whitcomb (Navy, 
former HPNS Deputy Lead RPM) has moved to the Naval Air Station (NAS) Moffett Field team 
as Lead RPM.  Ms. Kito reviewed the action items from the March 24, 2011 BCT meeting:  

 Mr. Whitcomb will get in contact with CDPH about collecting samples at Buildings 313, 
313A, and 322, sites while the excavation sites and trenches are still open.  In progress. 
Mr. Yantos said that they are actively remediating but they have not reached a point for 
CDPH to collect confirmation samples. This item was transferred to Chris Yantos’ (Navy, 
RPM) responsibility.   

 Mr. Whitcomb will provide a copy of the Radiological Program schedule to Steve Hsu 
(CDPH) in order to plan and schedule radiological scans and prepare a list of site 
statuses.  In progress. Lara Urizar (Navy, RPM) said that Ms. Kito will be the point of 
contact (POC) for everything except Parcel B Installation Restoration (IR) sites 7 and 18 
and Ms. Urizar will be the contact for those sites.  Ms. Kito said to go through Mr. 
Yantos for all communications.   

 The Navy will provide the Water Board the rad results from the storm water in the frac 
tanks to determine if that water can be used for dust control.  In progress. Ms. Urizar said 
that Radiological Affairs Support Office (RASO) approved it and she will send the data 
out to the BCT later this week.     
 

 Jim Whitcomb will coordinate some potential dates with RASO for the meeting in 
Sacramento to discuss the parameters for dose modeling and finalize a meeting date with 
DTSC and CDPH.  In progress.  Mr. Yantos said that an internal draft is in progress and  
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as soon as they get available dates from Laurie Lowman, the Navy will contact DTSC 
and CDPH.  This item was transferred to Mr. Yantos’ responsibility.   
 

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update.  He gave a summary of the presentation.  The 
Crisp Road sanitary sewer and storm drain line removal, characterization, and remediation is 
complete.  CDPH performed a confirmation survey at Building 810 on April 14, 2011.  The final 
version of the Final Status Survey (FSS) was submitted for Building 414 and the Navy is 
awaiting CDPH confirmation surveys.  The Sites 701 and 704 draft version FSSs are under 
RASO review.  The Building 707 triangle sanitary sewer/ storm drain removal is complete.  The 
characterization and remediation of surface contamination is on-going.  The IR-04 Scrap Yard 
field work is complete and the Navy is awaiting off-site data.   
 
The sanitary sewer and storm drain line removal began in central Parcel C on January 4, 2011.  
The excavation of soil and the removal of piping continued through April 13, 2011.  To date, a 
total of 9,159 linear feet of sanitary sewer and storm drain lines have been removed.  16,341 
cubic yards of soil has been excavated.  Six survey units are currently being surveyed and 
samples and four survey units are awaiting offsite data prior to backfilling.  The Parcel C 
building surveys are ongoing.  The boilers have been removed from Building 203 and a task 
specific plan (TSP) is being drafted.  Mr. Yantos presented several photos from the asbestos 
abatement at Building 203.  The initial survey of Building 214, 241, 271, and 272 has been 
completed and the data is under internal review.  The Navy is preparing for sanitary sewer and 
storm drain line removal in Building 203, 241, 271, and 272.  The North Pier TSP and the 
sanitary sewer and storm drain line removal activities are on hold because the pier removal 
contractor is currently using the area.  The Navy is waiting for concurrence on free-release on 
Building 810.   
 
Mr. Yantos discussed the Parcel E 500 series field work.  The site preparation, dig alert, and 
utility locator activities continue.  The Navy is performing mechanical and equipment (M&E) 
surveys on debris.  The asbestos abatement and fire brick removal activities in Building 521 
furnace began on April 6, 2011.  The draft version TSPs for former Building 507, 509, and 517 
sites are under RASO review.  A coordination meeting was held on April 4, 2011, with Navy, 
San Francisco Police Department, and Tetra Tech for access to areas surrounding Building 606, 
the current police department building.  Mr. Yantos pointed out impacted buildings and sites 
within the Parcel E 500 Series area.   
 
All of the Parcel B Building surveys are complete.  CDPH performed a confirmation survey on 
the Building 140 discharge channel on April 13, 2011.  The Building 140 technical memorandum 
is under RASO review.  All Parcel G building surveys are complete and have been free released.   
 
The new on-site radiological laboratory is fully operational.  The laboratory received 6,150 
samples from HPNS contractors.  Since becoming operational on January 24, 2011, the 
laboratory has prepared and analyzed 6,841 samples.   
 
The Navy has prepared an internal draft for the Radiological Risk and Dose Modeling for Sites 
IR-07 and IR-18 using RESRAD.  The Navy will schedule a meeting with DTSC/CDPH to 
discuss site specific modeling input parameters in detail with the agencies.  When site specific 
modeling input parameters are agreed upon, these will be utilized in the modeling and a draft 
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model will be submitted to the agencies for review.  Mr. Miya asked if the internal draft of the 
dose modeling memo would be available prior to the meeting so that they could find out if 
CDPH agrees to the dose modeling prior to meeting.  Ms. Kito would like to give DTSC and 
CDPH a chance to read the document before the meeting.  The Navy has not had a chance to 
discuss it since Jim left the team.  Mr. Hsu clarified that CDPH will be provided with a draft and 
then a meeting will be held to discuss it.   
 
Mr. Yantos said that as of April 15, 2011, 10,300 lineal feet of sanitary sewer and storm drain 
lines have been removed.  576,000 square feet of asphalt has been removed from the Gun Mole 
Pier and the South Pier.  Mr. Yantos presented a photo of the Gamma Walk-over radiological 
survey.  He summarized the Parcel D-1 current field work status.  The Navy completed 
demolition for 11 buildings on the Gun Mole Pier and one on the South Pier.  The gamma walk-
over survey and Field Instrument for the Detection of Low Energy Radiation (FIDLER) survey 
for the rad impacted asphalt was completed.  63 survey units were evaluated and 20 survey units 
showed detections above the investigation level and were further investigated.  Sample results 
evaluated to date have not shown any indications of plutonium or its tracer, americium.  The 
Navy completed the removal and stockpiling of 462,000 square feet of asphalt and 6,400 wooden 
ties.   At the South Pier, survey and sampling for all 13 survey units was completed.  The Navy 
completed the removal and stockpiling of 114,000 square feet of asphalt, 9,700 rails, and 4,300 
wooden ties.  At Building 274, there were no detections above investigation levels and the Navy 
is developing an internal draft FSS report.  At Building 383, the Navy completed the building 
slab foundation and asphalt removal.  The gamma scans and soil sampling is in progress.  The 
Building 313, 313A, and 322 sites have been surveyed and sampled.  There were elevated levels 
of Cesium (Cs)-137 and Radium (Ra)-226 above the action limits.  The TSP was revised to 
include additional survey, sampling and remediation.  The Navy remediated an estimated 175 
cubic yards of soil and performed additional sampling.  The sanitary sewer and storm drain line 
removal is 85% complete; the remaining 15% is primarily in the radiological screening yard 
(RSY) footprint.   
 
Mr. Yantos discussed the upcoming field work at Parcel D-1.  The Navy plans to perform an 
additional survey, sampling and remediation at Building 313, 313A, and 322 sites.  The Navy 
will continue work under the RSY-2 footprint.  The Navy plans to begin backfilling of trenches 
with RASO approval of the survey unit project reports (SUPRs).  A storm water swale will be 
installed on Manseau Street and the Navy will mobilize and perform asphalt grinding and site 
restoration.   
Mike McGowan (Arc Ecology) asked if there is a map that shows all of the survey areas.   Ms. 
Kito said there needs to be a basewide map including Shaw and TtEC.   
 
3.0 RU-C5, PCB Hot Spot and IR 7/18 Field Updates (Hamide Kayaci, Navy/ Lara 

Urizar, Navy) 

Hamide Kayaci (Navy, RPM) began the presentation.  Tamzen Macbeth (CDM) participated via 
conference call.  Ms. Kayaci said that they were using thermal conduction heating (TCH) until 
April 5, 2011.   Ms. Kayaci noted that the contractor noticed a flame at HO-4.  The system was 
shut down shortly thereafter on April 14, 2011.  Ms. Kayaci noted that the heater temperature 
reached 2,000 °F.  The thermal system heaters were shut down on April 5, 2011, and the soil 
vapor extraction (SVE) system operated from April 14 through April 22, 2011.  1,2-DCB went 
from 7 lb/day on March 22, 2011, to 2.6 lb/day on March 31, 2011, to the current 0.05 lb/day on 
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April 15, 2011.  1,4-DCB went from 1.8 lb/day to 0.6 lb/day to current 0.02 lb/day.  PCE went 
from 2.5 lb/day to 1.0 lb/day to the current 0.06 lb/day.   
 
Ms. Kayaci summarized the April 4, 2011, WebEx decisions.  Meeting participants decided to 
run the TCH until April 21, 2011, and the SVE to May 2, 2011, and eliminate the LactOil polish 
in the treatment component (TC) 3.  Because of the recent field events, the TCH operations were 
shortened to April 5, 2011, and the SVE to April 22, 2011.  The LactOil polish will continue in 
TC3.  The TC2 demobilization is scheduled for May 2011.  At this time, the heater casings and 
liners will be evaluated.  The source of flamable gasses will be investigated through soil and soil 
gas sampling.   
 
Ms. Kayaci summarized the details of the post-thermal sampling.  40 soil samples from eight 
borings will be collected at locations near pre-thermal borings and be analyzed for: volatile 
organic compounds (VOCs), semi-volatile organic compounds (SVOCs), metals, and total 
petroleum hydrocarbons (TPH) (total extractable) using the high-temperature sampling protocol.  
The soil gas samples were collected from SVE influent  (last one April 20, 2011, and PMP-1.  
The groundwater sampling will be conducted.   
 
Ms. Kayaci described the TC3 Polish Injection Design Parameters and pointed out the LactOil 
injection points on a map.  Ms. Kayaci concluded with a review of the project schedule.   
 
Ms. Urizar discussed the polychlorinated biphenyl (PCB) hot spot Time Critical Removal Action 
(TCRA) project status update.  The Hot Spot Tiers 3 and 5 excavation was started on August 30, 
2010.  About 30% of the Tier 5 grids were excavated to depth and confirmation sampled.  The 
Tier 2 excavation began on October 19, 2010.  60% of the grids were excavated to depth and 
confirmation sampled.  60% of the grids were backfilled with clean sand.  The excavation 
activities were suspended in December 2010 to resolve the RSY soil clearance protocol and new 
HPNS onsite laboratory shutdown and startup.  All soil on RSY pads were cleared for MPPEH, 
including the 3rd party quality assurance.  Ms. Urizar discussed the work accomplished in 2011.  
The turbidity curtain was damaged from winter storms and from the Japanese earthquake 
tsunami.  The curtain was damaged severly on March 21, 2011.  The contractor repaired the 
curtain and redeployed shorter sections fully encompassing the shoreline excavations during the 
week of April 4, 2011.  There was no excavation work conducted between December 1, 2010, 
and April 12, 2011.  The Navy began clearing the RSY soil on March 14, 2011.  Approximately, 
2,500 cubic yards of soil was stockpiled and sampled for off-site disposal.  The off-site 
transportation and disposal (T&D) is scheduled to begin in early May.  The Navy remobilized 
heavy equipment to the site on April 11, 2011, and recommenced excavation in Tier 2 on April 
13, 2011.  The Navy is preparing for Tier 1 excavation and preparing to collect final radiological 
data to closeout Tier 3.  Ms. Urizar presented a figure detailing the TCRA progress.  A 20,000 
gallon frac tank was sampled in early January 2011 and it was determined that the water from the 
frac tank can be used for dust suppression pending Water Board approval.  NRC conducted a site 
inspection on March 28-31, 2011.  Ms. Urizar reviewed the project schedule.   
 
Ms. Urizar presented that remedial action implementation update for IR site 07 and 18 at Parcel 
B.  The Navy remobilized the soil offloading barge and began the import of cover soil at the rate 
of 3,600 tons per day.  To date, approximately 31, 600 tons of soil has been imported and placed.  
The demarcation layer installation is in progress.  The Parcels B, D-1, and G soil hot spot 
removal and Parcels D-1 and G soil stockpile removal is complete and the internal draft remedial 
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action completion report (RACR) was submitted to the Navy for review.  Ms. Urizar asked 
CDPH to wait a couple of months to conduct confirmation sampling.  She noted that she has sent 
an email to Mr. Hsu  (CDPH).  She summarized the schedule and presented several photos of the 
remedial action.   
 
4.0 Pier Demo Update (Jackie Dunn, Navy) 

Jackie Dunn (Navy, RPM) described the scope of work and provided a status update of the pier 
demo fieldwork.  She noted that the pre-demolition surveys are completed and the equipment has 
been mobilized.  The Navy is conducting water quality monitoring, debris control, and dust 
control.  She showed pictures of the Submarine piers B and C demo activities.  As of April 15, 
2011, approximately 16,000 ft2 has been demolished from the Submarine Pier B and 
approximately 16,000 ft2 has been demolished from Submarine Pier C.  Ms. Dunn summarized 
the project schedule.  Mobilization took place during the week of March 14, 2011; demolition 
activities began during the week of March 21, 2011; de-mobilization is anticipated during the 
September 2011; and the project is projected to be complete by February 2012.  The final 
construction summary report will be issued after completion.  Ms. Dunn noted that Ross 
Steenson (Water Board) had requested a site walk.  She suggested to schedule one during the 
third week of May or the first week of June 2011.  She mentioned that they seem to be a couple 
weeks ahead of schedule.   
 
5.0 Landfill Monitoring Update (Lara Urizar, Navy/Chris Dirscherl, Navy)  

Ms. Urizar described the objectives of the landfill gas monitoring: 

 Verify that landfill gas control system is effectively reducing levels of methane and non-
methane organic compounds (NMOCs) to below regulatory limits.   

 Prevent hazardous levels of landfill gas from migrating to the University of California 
San Francisco (UCSF) compound and non-Navy property. 

 Regulatory limit for methane in gas monitoring probes (GMPs) is the lower explosive 
limit of 5% by volume, as set by 27 CCR §20921(a) (2) 

 Oversight performed by the California Integrated Waste Management Board (CIWMB) 

Parcel E-2 landfill gas monitored on Crisp Avenue: 

 Methane has never been detected in any Crisp Avenue GMP by field instruments 

 Methane was detected at 18 parts per million (ppm) (0.0018% by volume) in Summa 
canister samples collected at GMP15 in December 2004.   

In May 2002, seven GMPs were installed to investigate the possible extent of landfill gas 
migration towards Crisp Avenue.  The locations of these GMPs were based on a review of the 
existing utility drawings for any preferential pathways and the results of the soil-gas survey 
conducted in April 2002.  In February 2004, six new GMPs were installed between existing 
GMPs along Crisp Avenue to address CIWMB’s concern that some of the existing GMPs did not 
extend to the lowest historical groundwater elevation.  There is a potential for space between 
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groundwater and the bottom of existing GMPs during periods during  dryer years. Methane could 
possible migrate in the space under the GMP and remain undetected.  To address these concerns, 
a larger 2” probe casing was utilized instead of the previously installed ¾” diameter casing.  Ms. 
Urizar showed the original May 2002 GMP locations and the additional February 2004 GMP 
locations on a map.  In August 2010, Tetra Tech removed the Crisp Avenue GMPs during sewer 
line removal activities.  In May 2011, the GMPs were reinstalled on Crisp Avenue.  The Navy is 
proposing the installation of seven new GMPs on Crisp Avenue located around GMP32.  Ms. 
Urizar showed the current Crisp Avenue GMP locations and the proposed Crisp Avenue GMP 
locations.   

There was discussion about scheduling a meeting with the new CIWMB representative.  Mark 
Ripperda (EPA) requested that before the Proposed Plan goes out, the NMOCs need to be 
fingerprinted for the community members.  Karla Brasaemle (Tech Law) asked if the wells were 
properly abandoned.  Ms. Kito said that she believes that they were completely removed.  Chris 
Dirscherl (Navy, Intern) showed the regulations.   

6.0 Early Transfer Schedule Update (Melanie Kito, Navy) 

The schedule is the same as the previous meeting.  The only difference is Parcel E-2 Proposed 
Plan has been delayed until May 2011.  Parcel E Feasibility Study is most likely to be delayed a 
month.  Ms. Kito said that the Navy will send out an email request for an extension.  Mr. Forman 
said that an official FFA schedule is being put together.  Leslie Lundgren (KCH) said that the 
Navy will receive the new schedule today.  Mr. Forman said that he prefers the current format 
for day to day use so they will continue to use both.   

7.0 Community Involvement Update (Keith Forman, Navy) 

Ms. Lundgren said that the comment period was extended to May 22, 2011.  The team is in the 
process of responding to comments and making changes to the document.  The distribution will 
be similar to that draft distribution.  The Final Community Involvement Plan (CIP) will be 
released on May 26, 2011.  The Navy has been holding interim community outreach activities.  
The next meeting is going to be held on April 27, 2011, at the HPNS in Building 101.  The Navy 
has also been participating in local radio shows including Ida Choy, Carlos DeMarty, and KPOO 
radio.  Mr. Forman said that the Navy has been receiving a lot of feedback from the radio shows 
and they will continue to do so.  Mr. Forman said that the Navy is planning to hold bus tours for 
the different community groups.  He said that the BCT will be asked to participate in some of the 
bus tours.  Ms. Lundgren asked the BCT to be looking at their calendars for potential weekend 
dates for the bus tours in June, July, or August.   
 
8.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on May 26, 2011, at CH2M Hill in Oakland, California.  
Action items are included as Attachment C.   
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ATTACHMENT A: 
HUNTERS POINT SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M Hill 

Oakland, CA 
Date/Time: April 26, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X 
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
 Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil X 
     

U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
 Jackie Lane     
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
 Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov  
     
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     

CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov  
 Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org  
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
     
Tech Law Inc., EPA contractor Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 
 Tom Hall    
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Organization Name Phone Number E-Mail Address Present 

Navy contractors     
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com  
 Tim Mower 313-312-8874 tim.mower@ttemi.com X 
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com X 
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com X 
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X 
 Charlie Almestad 510-628-9000 calmestad@kleinfelder.com  
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm   X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com X 
 Ken Leonard  kleonard@itsi.com  
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com  
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Tom Carson     
 Ulrika Messer  ulrika.messer@shawgrp.com  
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com X 
 Dharme Rathnayake 415-278-2111 drathnayake@mactec.com  
 Ray Hendry 303-807-4421 lrhendy@mactec.com X 
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com  
 Mike Quillin 925-286-9043 mquillin@onsesolutions.com  
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org  
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov  
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 B 
Final Final Status Survey 
Results, Building 810 

 

2/1/11 3/4/11           

2 E 

Draft Package #35 Survey 
Unit Survey Projects 
(157,158,159, and 160)  2/3/11 3/7/11     3/4/11     

3 E 

Draft Package #36  Survey 
Unit Project Reports 
(161,162,163,165)  2/8/11 3/10/11     3/4/11     

 
 
4 B, E-2 

Final Work Plan for 
Geotechnical Investigation 2/8/11 n/a           

 
 
5 D-1 

Final RD Package Parcel 
D-1, 2/11/11 n/a           

6 UC-1,UC-2 

Findings of Suitability to 
Transfer for Parcels UC-1 
and UC-2 2/11/11     3/29/11 3/10/11 3/9/11 3/29/11 

7 E 

Final Status Survey 
Results Unit 70, Building 
414 2/15/11 3/17/11     3/22/11     

8 E 

Draft Parcel E 
Groundwater Treatability 
Study Technical Report 

 

2/16/11 3/18/11     3/29/11 3/18/11 
3/17/2011    
3/29/11 
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of 

9 E 

Final Design Plan Work Area 
36, Parcel E 500 Series 
Radiological Remediation 
Support 

 

2/18/11             

10 G 

Final Survey Unit Project 
Reports (SUPR) for units 
74,75,76,77,and 78 Pkg 23 2/22/11             

11 Basewide 

Semiannual Groundwater 
Monitoring Report (April - 
September 2010), HPS, SF, 
CA 2/24/11             

12 G 

Final Survey Unit Project 
Reports (SUPR) for units 
79,80,81,82,and 83 Pkg 24 2/25/11             

13 G 

Final Survey Unit Project 
Reports (SUPR) for units 
85,86,87,88 and 89  Pkg 25 2/25/11             

14 

D-1, G Final Parcels D-1 and G 
Groundwater Treatability Study 
Technical Report, IR-09, IR-33, 
and IR-71, HPS, SF, CA 3/1/10             

 
 

15 UC-1,UC-2 Final RACR 3/2/11 4/4/11 Concurrence         

16 B 

Draft - Final Status Survey 
Results, Building 103, HPS, 
SF, CA 3/3/11 4/2/11           
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

17 E-2 
Final Radiological Addendum 

for the RI/FS with RTCs 3/4/11 n/a           

18 Basewide 
Draft Community Involvement 

Plan 3/8/11 4/8/11         4/11/11 

19 G 

Final Survey Unit Project 
Reports (SUPR) for units 
124,129,151,153,84Pkg 32 3/15/11 n/a          

20 G 

Final Survey Unit Project 
Reports (SUPR) for units 
66,67,68,69 Pkg 21 3/17/11 n/a          

21 G 

Final Survey Unit Project 
Reports (SUPR) for units 
70,71,72,73 Pkg 22 3/17/11 n/a          

22 G 

Final Survey Unit Project 
Reports (SUPR) for units 
95,96,97,98,99 Pkg 27 3/17/11 n/a          

23 G 

Final Survey Unit Project 
Reports (SUPR) for units 
103,104,105,106,107 Pkg 28 3/17/11 n/a          

24 G 

Final Survey Unit Project 
Reports (SUPR) for units 
109,110,111,112 Pkg 29 3/17/11 n/a          

25 G 

Final Survey Unit Project 
Reports (SUPR) for units 
119,120,121,122,123 Pkg 31 3/17/11 n/a          

26 G 

Final Survey Unit Project 
Reports (SUPR) for units 
113,114,116,117,118,Pkg 30 3/17/11 n/a          
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 ATTACHMENT B-2: CURRENTLY UNDER REVIEW 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 C Draft Remedial Design 3/21/11 4/21/11           

2 E 

Draft Survey Unit Project 
Reports (SUPR) for units 
166,169,170,172,Pkg 37 3/24/11 4/25/11           

3 UC-3 

  Draft Survey Unit Project 
Reports (SUPR) for units 180, 
181, 185, and 188, Pckg #38 3/29/11 4/29/11           

4 UC-3 

   Draft Survey Unit Project 
Reports (SUPR) for units 173, 
174, 175 and 176, Package 
#39 3/31/11 5/2/11           

5 UC-3 

 Draft Survey Unit Project 
Reports (SUPR) for units 177, 
178, 179, 182 and 13, 
Package #40 4/6/11 5/6/11           

6 E 
Draft Final, Final Status Survey 
Results, Building 414 4/8/11 5/9/11          

7 G 

Draft Removal Action 
Completion Report, Parcel G, 
HPS 4/8/11 5/9/11           
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS  
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 E Draft IR03 Work Plan 5/12/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

2 
B,D-

1,G,UC-2 
Draft Soil Gas Survey 

Tech Memo 5/15/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

3 C, E 
Draft Soil Vapor Sampling 

Workplan  

 

5/15/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

4 E-2 Final RI/FS with RTCs 5/16/11 n/a 
Date 

Tentative         

5 Basewide 

Final Amended 
Basewide Groundwater 

SAP 5/16/11 n/a 
Date 

Tentative         

6 E 

Final Parcel E 
Groundwater 

Treatability Study 
Technical Report 5/18/11 n/a 

Date 
Tentative         

7 C 
Draft Pre-Design Work 

Plan RU-C2 5/20/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

8 Basewide Final CIP  5/26/11 n/a 
Date 

Tentative         

9 E-2 

Shipshielding TCRA-
Draft Action 

Memorandum 5/27/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

 

 



BCT Meeting Minutes April 26, 2011       Page 14 
 

ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

10 E 
Draft Final Parcel E 

Feasibility Study 6/3/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

11 E 

Draft Final Parcel E 
Radiological 
Addendum 6/17/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

12 B 

Final - Petroleum 
hydrocarbon Site 

Closeout Report Parcel 
B, Vol 1 and 2 

 

6/29/11 n/a 
Date 

Tentative         

13 
B,D-

1,G,UC-2 
Final Soil Gas Survey 

Tech Memo 6/30/11 n/a 
Date 

Tentative         

14 C Draft TPH Work Plan  6/30/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

15 E 
Final TPH CAP Work 

Plan 

 

6/30/11 n/a 
Date 

Tentative         

16 E-2 
Draft Work Plan - 

Shipshielding TCRA 7/7/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

17 F 

Final Radiological Data 
Gap Investigation Work 

Plan 7/15/11 n/a 
Date 

Tentative         
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CAP Corrective Action Plan  ROD Record of decision 
CDPH California Department of Public Health   RI Remedial investigation 
DTSC Department of Toxic Substances Control   RTC Response to comment 
EPA U.S. Environmental Protection Agency  RWQCB San Francisco Bay Regional Water Quality Control Board  
FOSET Finding of suitability for early transfer SF San Francisco 
FOSL Finding of suitability to lease SUPR Survey Unit Project Report 
FOST Finding of suitability to transfer  TCRA Time critical removal action 
FS Feasibility study  TPH Total petroleum hydrocarbon  
FSS Final status survey   
n/a  Not applicable 
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ATTACHMENT C: HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION 
ITEMS  

 

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 

The Navy will schedule a meeting 
with the new IWMD representative 
to discuss the landfill gas program 
at Parcel E-2 for the Proposed 
Plan. 

Navy  Navy  

2 
Chris Yantos will provide the 
basewide map of the radiological 
survey packages to the BCT. 

Chris Yantos, Navy  Chris Yantos, Navy  

Outstanding Action Items 

1 

Jim Whitcomb will coordinate 
some potential dates with RASO 
for the meeting in Sacramento to 
discuss the parameters for dose 
modeling and finalize a meeting 
date with DTSC and CDPH.   
 

Jim Whitcomb, Navy  
Jim Whitcomb, 

Navy 

In progress.  Ryan Miya 
(DTSC) has not heard 
anything. Mr. Yantos said that 
there an internal draft is in 
progress and there is an 
updated slide in the 
presentation.  As soon as then 
get available dates from Laurie 
Lowman, the Navy will contact 
DTSC and CDPH.  This item 
was transferred to Mr. Yantos’ 
responsibility.   

2 

Mr. Whitcomb will get in contact 
with CDPH about collecting 
samples at the Buildings 313, 
313A, and 322 sites while the 
excavation sites and trenches are 
still open.  

Jim Whitcomb, Navy  
Jim Whitcomb, 

Navy 

In progress, Chris Yantos said 
that they actively remediating 
but they have not reached a 
point for CDPH to collect 
confirmation samples. This 
item was transferred to Chris 
Yantos’ (Navy, RPM) 
responsibility.   
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Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

Outstanding Action Items 

3 

Jim Whitcomb will provide a copy 
of the Radiological Program 
schedule to Steve Hsu (CDPH) in 
order to plan and schedule 
radiological scans and a list of site 
statuses. 

Jim Whitcomb/Navy  
Jim 

Whitcomb/Navy 

In progress. Lara Urizar (Navy, 
RPM) said that Ms. Kito will be 
the point of contact (POC) for 
everything except Parcel B 
Installation Restoration (IR) 
sites 7 and 18 and Ms. Urizar 
will be the contact for that.  Ms. 
Kito said to go through Mr. 
Yantos.   

4 

The Navy will provide the Water 
Board the rad results from the 
storm water in the frac tanks to 
determine if that water can be 
used for dust control.   

Navy  Navy 

In progress. She said that 
Radiological Affairs Support 
Office (RASO) approved it and 
she will send the data out to 
the BCT later this week.     

 


